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Attached for your information are copies of the status package.
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100 AREA UNIT MANAGERS' MEETING

100~B/C, 100-¥X, 100-D, 100-H, AND 100-F

STATUS PACKAGE

November 17, 19¢4

RECEIVED
NUV 1 4 1994
DOE-RL/DCC

483200



_JJ50138560. 1655 805200
100-DR~2

100-DR—2 Work Plan

e] A meeting was held on Octocber 19, 1994 to discuss rescluticns for the
Ecology and EPA comments for 1G0-DR~2 Work Plan, DOE/RL-93-46, Draft B. To
date, all the responses with the excepticn of one have been accepted by the

regulatcrs. The exception is a comment regarding background samples for
i00-D Area. There is no backgrcund sample data for inorganics or rad in
100-D Area. There is backgrecund surface rad data from a site located

between 100-D and 100-H areas. This issue will be further discussed with
Ecology for resocluticn before the document can be submitted for public
review.

100-DR-2 LFI (LFI/QRA) Report

o Ten copies of DOE-RL-94-73, Limited Field Investigaticn Report, for
the 100-DR-2 Operable Unit, Decisional Draft were submitted to RL for
review. The comment are due on Novembexr 28, 1994

100-B Area

100-BC-1

" DOE/RL review comments on the 100-BC-1 FFS and IRM PP have been addressed
and the documents are to be released in November.

100-BC-2

x Comment resolution agreement was xeached on the 100_BC-2 LFI/QRA Report and
it i= expected to be released in November. -

' Work was initiated on the 100-BC-2 FFS.

100-BC-5

[ The 100-BC-5 FFS is currently under regulator review.

100-X Area
100-¥XR-1
= Comment resolution has been reached with DOE/RL on DOE comments cn the 100-

KR-1 FFS. Because of the agreed to comment responses, the delivery date
will change from the planned October 17, 1994, date to November 16, 1%94.
The November date submittal is five months ahead of schedule. {ADK)

. The date for submitting the 100-XR~1 IRM PP to DOE/RL for transmittal to the
regulatcrs has moved to December 16, 1994, 3as a result of moving the FFS
date. The new delivery date is four months ahead of schedule. {ADK)

10D0-KR-2

" A 100-XR-2/KR-3 site tour was conducted with DOE/RL and EPA on October 20
1994, to view potential waste sites and facilities. A preliminary '
disposition for each potential waste site was established in a October 27
1994 meeting. (ADK) '

= A meeting was held with DOE/RL, EPA, and Ecology cn October 27, 1994, to
discuss ways to streamline the RI/FS process for the 100-KR-2 OU. It was
agreed to establish a working group to define what actions sheould be taken
A preliminary assessment was made which indicates that the need for a work'
plan can be met by a short fact sheet deseribing the 100-KR-2 waste sites
and their proposed dispositions. Relevant material from the LFI and QRA
could be added to the FFS. These steps could cut a year from the schedule
{ ADK) )
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A Hanford Federal Facility Agreement &nd Consent Order (Tri-Party hgreement)
Change Control Form for the consolidation of the 10C-KR-2 and 100-KR-3
Operable Units (OU) was submitted to DOE/RL. It was signed on October 27,
1994, at the Prcject Managers Meeting. (ADK)

100~-KR-4

The 100-XR-4 Focused Feasibility Study (FFS) and Interim Remedial Measures
{IRM) Propcsed Plan (PP) were submitted to DOE/RL in support cof completing
Milestones M-15-11C and M-13-1}D, respectively, due Octcber 31, 1995. They
were transmitted on October 14, 1%94, three days ahead cf our commitment to
DQE/RL. (ADK)

100-F Area

100-FR=~3

1o0

L

A Tri-Party Agreement Change Contrel Form M~-15-94-10, Extend Milestones M-
15-136 and M-15-13H to "Rllow Incorpeoraticon of New Information Obtained from
Supplemental Limited Field Investigation in 100-FfR-3 OU" was submitted to
DOE/RL. It was signed at the October 27, 1994, Unit Managers Meeting. (ADK)

The 100-FR-3 IRM PP, Decisional Draft, was submitted to DOE/RL for review on
Qctober 27, 1994. (ADK)

The 100-FR-3 LFI (Rev. 0) and QRA (Rev. 00) were submitted to DOE/RL on
October 27, 1994. (ADK)-

DOE/RL and regulateor comments on the 100-FR-3 Scil Gas Description of wWork
(DOW) were received and dispoesitions prepared. The DOW was be signed cff.
(ADK)

H AREA

HR-~1

FFS REPORT and the IRM Proposed Plan: Regulatory review comments
have been received and are being incorporated in the Proposed Plan
for Interim Remedial Measures at the 100-ER-1 Operable Unit, DOE/RL-
%4-101, Draft A. Regulatory comments for the 100 HR-1 Operable Unit
Focused Feasibility Study Repert, DOE/RL~24-63, Drait A, have not
heen received.

100 BER-2

100

LFI/QRA REPORTS: The 100-ER-2 LFI/QRA Report (single
document) ,DOE/RL-%4-53, Draft A, is in regulatory review.

FOCUSED FEASIBILITY REPORTY: The 100-HR-2 FFS Report, DOE/RL-94-65,
Decisional Draft, is currently being revised to incorporate many of
the comments developed during the 100-BC-1, DR-1, and HR-1 FFS DOE
reviews prior to submittal to DOE for transmittal to the regulators
to meet Milestone M-15-18B.

IRM PROPOSED PLARN: The 100-HR-2 Proposed Plan is being finalized.
Ccomments developed during the 100-BC-1, DR-~1, and HR-1 PP DOE and
regulater reviews are being incorporated to the extent possible
prior to submittal to DOE for transmittal to the regulators to meet
Milestone M-15-18C.

HR-3

LFI AND QRA REPORTS: The 100 ER-3 LFI Report, DOE/RL-93-43, Rev O,
and the QRA Report, WHC.SD.EN.RA-0C7, Rev 0, transmitted to the
regulators on September 20, 1254, are being prepared by the
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. CROUNDWATER SAMPLING: Validation of 100 HR-32 Round 7 groundwater
sampling event is in progress.

regulators for public review.

. FFS REPORT and IRM Proposed Plans: The 100 HR-3 Focused Feasibility
study Report, DOE/RL-34-67, Draft A, and the Proposed Plan for
Interim Remedial Measures at the l0O0-HR-3 QOperable Unit, DOE/RL~94-
102 are in regulatory review,

. INSITU FLOW SENSORS: Insitu flcow sensors data is being reduced and
evaluated. The continued cperaticon of the system in FY 95 is being
reviewed.

. AQUIFER TEST PLAN WELLS: Reduction of test data has been suspended

pending identification of FY 95 funding.

. 100-IU-4 -— SODIUM DICHROMATE BARREL DISPOSAL SITE ERA: The AR
Report and the Propesed Plan Report for this ERA are currently in
regulatory review.

100 ARER TREATABILITY TEST STATUS

118-B-1 EICAVATION TREATABILITY TEST

During the month of October, the first trench was completed. Over 290 cubic yards
of burial ground material was excavated. The Tri-Parties agreed to close the first
trench because the majority of the data gquality objectives had been met and further
excavation in the current location would not provide additional information. The
material excavated from the trench was approximately 70 percent soil and 30 percent
miscellanecus metal. During the reporting pericd no special waste forms
encountered, six buckets of material have been screened, and nc sealed containers
were encountered. None of the screened waste has exceed category three limits. Two
"expected items", splines and perfs, have been encountered. Both were well within
the estimated dose rates. Sorting has not been tested to date. Sorting will
coenducted on material excavated from the seccnd trench.

100-ER-~-3 PUMP AND TREAT

Phase I operations continued through the month of October. Two hundred and fifty
thousand gallons of groundwater was extracted and treated and 1.3 kilograms of
chromium have been removed as of October 27, 1994.

Construction activities for phase II operaticn are almost complete. Phase IT
operaticns will commence on November 15, 1994. Operations were tempcrarily
susgpended from September 30 to Octcber 14 due to the concern over the possibility of
volatile organics in the system {detected during field screening). Laboratory
confirmation samples indicated no volatile organics of concern. Pump and treat
operations have been resumed.

100 AREA SOIL WASHING
100-DR-1 Pilot Scale Test

During the month of Octocber construction of the soil washing system, documentation
and permitting continued. Several meetings were held with the regulatory agencies
to resclve comments on the test procedures, quality assurance project plan, sampling

and analysis plan, and waste control plan. Shakedown of the soil washin i
planned for November, 1964. g system 1s

Laboratory Test

PNL is continuing with wash water recycle test. The focus is now on recycle tests
using electrelyte. The first two of five cycles are completed. The third is in

progress. Gamma data from the Ind cycle indicate a buildup of activity in the wash
water,
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